





PROJECT
LOCATION

LEGEND:

- MONDAY, JULY 28, 2025
- TUESDAY, JULY 29, 2025
- WEDNESDAY, JULY 30, 2025
- THURSDAY, JULY 31, 2025
- FRIDAY, AUGUST 1, 2025

REVISION	DATE	DRAWN BY	CHKD BY	APPROVED	DATE: 01/2025	JOB NO.:	DRAWN BY: JB	DESIGNED BY: JB
					SCALE: AS NOTED	PROJ. NO.: 55331025	CHECKED BY: JB	PROJ. ENGR.: JB

CITY OF ARCADIA
PUBLIC WORKS SERVICES DEPARTMENT

2024/2025 ANNUAL SLURRY SEAL PROJECT
PROJECT NO.: 55331025
SLURRY SEAL LOCATION MAP
JULY 28, 2025 - AUGUST 1, 2025

SHEET 1 OF 1
DRAWING NO.
1

City of Arcadia

Public Works Services Department

2024/25 Annual Slurry Seal Project

Contractor: American Asphalt South, Inc.

Weekly Slurry Seal Schedule

Week #1: 07/28/25 - 08/01/25

Date:	Street Name:	From:	To:
7/28/2025	Bradford Avenue	Live Oak Avenue	Las Tunas Drive
	Gilpin Way	Live Oak Avenue	Las Tunas Drive
	Los Altos Avenue	Florence Avenue	Holly Avenue
	Woodruff Avenue	Baldwin Avenue	Holly Avenue
	Albert Way	Woodruff Avenue	Palm Drive
7/29/2025	Florence Avenue	Woodruff Avenue	Palm Drive
	Rosemarie Drive	End of Street	Holly Avenue
	Wistaria Avenue	West End of Cul De Sac	East End of Street
	Las Flores Avenue	Bella Vista Drive	West End of Cul De Sac
	El Sereno Drive	Longden Avenue	South End of Cul De Sac
	El Sereno Drive	Longden Avenue	Estrella Avenue
	Bella Vista Drive	Longden Avenue	South End of Cul De Sac
	Leafwood Lane	Longden Avenue	South End of Cul De Sac
	Judith Court	Longden Avenue	South End of Cul De Sac
	Val Street	Baldwin Avenue	West City Limits
7/30/2025	Holly Avenue (O/L)	Las Tunas Drive	Longden Avenue
	Holly Avenue	Live Oak Avenue	Las Tunas Drive
	Rosemarie Drive	West End of Cul De Sac	East End of Street
	Sandra Avenue	East End of Cul De Sac	El Monte Avenue
	Live Oak Avenue (O/L)	El Monte Avenue	Las Tunas Drive
7/31/2025	Estrella Avenue	Baldwin Avenue	West City Limits
	Longden Avenue	Baldwin Avenue	West City Limits
	La Vida Lane	Baldwin Avenue	West City Limits
	Palm Drive	Baldwin Avenue	Holly Avenue
	Woodruff Avenue	Baldwin Avenue	West City Limits
	Florence Avenue	Palm Drive	Rosemarie Drive
	Leafwood Lane	Longden Avenue	North End of Cul De Sac
	Garibaldi Avenue	Baldwin Avenue	West City Limits
	El Sereno Drive	Wistaria Avenue	Estrella Avenue
	Bella Vista Drive	Wistaria Avenue	Longden Avenue
8/1/2025	Winthrop Avenue	Live Oak Avenue	Las Tunas Drive
	Caroline Way	Live Oak Avenue	Las Tunas Drive
	Warren Way	Live Oak Avenue	Las Tunas Drive
	Longley Way	Live Oak Avenue	Las Tunas Drive
	Longley Way	Las Tunas Drive	Woodruff Avenue
	Longley Way	Woodruff Avenue	El Monte Avenue
	Warren Way	Las Tunas Drive	Woodruff Avenue
	Warren Way	Woodruff Avenue	Holly Avenue



(I/L) : Inside Lanes

(O/L): Outside Lanes

(S/B) lanes: Southbound lanes

(N/B) lanes: Northbound lanes

PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.



PROJECT
LOCATION

LEGEND:

- MONDAY, AUGUST 4, 2025
- TUESDAY, AUGUST 5, 2025
- WEDNESDAY, AUGUST 6, 2025
- THURSDAY, AUGUST 7, 2025
- FRIDAY, AUGUST 8, 2025

REVISION	DATE	DRAWN BY	CHKD BY	APPROVED	DATE: 01/2025	JOB NO.:	DRAWN BY: JB	DESIGNED BY: JB
					SCALE: AS NOTED	PROJ. NO.: 55331025	CHECKED BY: JB	PROJ. ENGR.: JB

CITY OF ARCADIA
PUBLIC WORKS SERVICES DEPARTMENT

2024/2025 ANNUAL SLURRY SEAL PROJECT
PROJECT NO.: 55331025
SLURRY SEAL LOCATION MAP
AUGUST 4, 2025 - AUGUST 8, 2025

SHEET 1 OF 1
DRAWING NO.
1



City of Arcadia

Public Works Services Department
2024/25 Annual Slurry Seal Project
Contractor: American Asphalt South, Inc.
Weekly Slurry Seal Schedule
Week #2: 08/04/25 - 08/08/25

Date:	Street Name:	From:	To:
8/4/2025	Longden Avenue	Baldwin Avenue	Bella Vista Drive
	Walnut Avenue	Baldwin Avenue	488 Walnut Avenue
	Holly Avenue (I/L)	Las Tunas Drive	Longden Avenue
	Workman Avenue	Baldwin Avenue	Bradford Avenue
	Workman Avenue	Baldwin Avenue	West City Limits
8/5/2025	Woodruff Avenue	Holly Avenue	El Monte Avenue
	Walnut Avenue	488 Walnut Avenue	Holly Avenue
	Longden Avenue	Bella Vista Drive	Holly Avenue
	Terra Lane	Wistaria Avenue	Longden Avenue
	Estrella Avenue	Baldwin Avenue	El Sereno Drive
8/6/2025	El Monte Avenue (O/L)	South City Limits	Lemon Avenue
	Palm Circle	North End Cul De Sac	Rodell Place
	Sewanee Lane	Palm Drive	North End Cul De Sac
	Bishop Court	West End Cul De Sac	Santa Anita Avenue
8/7/2025	Las Tunas Drive (O/L)	El Monte Avenue	Live Oak Avenue
	Longley Way	El Monte Avenue	End of Cul De Sacs
	Birchcroft Street	Ivyland Avenue	East End Cul De Sac
	Walnut Avenue	El Monte Avenue	East End Cul De Sac
	Delta Lane	El Monte Avenue	East End Cul De Sac
	Palm Drive	Holly Avenue	Albert Way
	Rodell Place	Palm Circle	Santa Anita Avenue
8/8/2025	El Monte Avenue (I/L)	South City Limits	Lemon Avenue
	Las Tunas Drive (I/L)	El Monte Avenue	Live Oak Avenue

(I/L) : Inside Lanes (S/B) lanes: Southbound lanes
(O/L): Outside Lanes (N/B) lanes: Northbound lanes

PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.




LEGEND:

- MONDAY, AUGUST 11, 2025
- TUESDAY, AUGUST 12, 2025
- WEDNESDAY, AUGUST 13, 2025
- THURSDAY, AUGUST 14, 2025
- FRIDAY, AUGUST 15, 2025

REVISION	DATE	DRAWN BY	CHKD BY	APPROVED	DATE: 01/2025	JOB NO.	DRAWN BY: JB	DESIGNED BY: JB
					SCALE: AS NOTED	PROJ. NO.: 55331025	CHECKED BY: JB	PROJ. ENGR.: JB

CITY OF ARCADIA
PUBLIC WORKS SERVICES DEPARTMENT

2024/2025 ANNUAL SLURRY SEAL PROJECT
PROJECT NO.: 55331025
SLURRY SEAL LOCATION MAP
AUGUST 11, 2025 - AUGUST 15, 2025



LEGEND:

- MONDAY, AUGUST 11, 2025
- TUESDAY, AUGUST 12, 2025
- WEDNESDAY, AUGUST 13, 2025
- THURSDAY, AUGUST 14, 2025
- FRIDAY, AUGUST 15, 2025

City of Arcadia



Public Works Services Department
2024/25 Annual Slurry Seal Project
Contractor: American Asphalt South, Inc.
Weekly Slurry Seal Schedule
Week #3: 08/11/25 - 08/15/25

Date:	Street Name:	From:	To:
8/11/2025	Paxson Lane	Woodruff Avenue	End of Cul De Sac
	Palm Drive	Albert Way	El Monte Avenue
	Ivyland Avenue	Palm Drive	Birchcroft Street
	El Capitan Avenue	Live Oak Avenue	North End of Cul De Sac
	Longden Avenue	Holly Avenue	269 W. Longden Avenue
	Walnut Avenue	Holly Avenue	315 Walnut Avenue
8/12/2025	Longden Avenue	269 W. Longden Avenue	El Monte Avenue
	Palm Drive	El Monte Avenue	Ivyland Avenue
	Walnut Avenue	315 Walnut Avenue	El Monte Avenue
	Longden Avenue	69 Longden Avenue	Santa Anita Avenue
	Live Oak Avenue (O/L)	Santa Anita Avenue	Second Avenue
8/13/2025	Live Oak Avenue (I/L)	Santa Anita Avenue	Second Avenue
	Santa Anita Avenue (O/L)	Live Oak Avenue	Lemon Avenue
8/14/2025	Santa Anita Avenue (I/L)	Live Oak Avenue	Lemon Avenue
	Longden Avenue	El Monte Avenue	69 Longden Avenue
	Palm Drive	Ivyland Avenue	Santa Anita Avenue
8/15/2025	Santa Anita Avenue (O/L)	Lemon Avenue	Duarte Road
	Myrtus Avenue	Live Oak Avenue	South City Limits
	Clark Street (1/2 Split)	Varus Street	East City Limits
	Persimmon Avenue	Live Oak Avenue	South City Limits
	McCulloch Avenue	Live Oak Avenue	South City Limits
	Welland Avenue	Live Oak Avenue	South City Limits

(I/L) : Inside Lanes
(O/L): Outside Lanes

(S/B) lanes: Southbound lanes
(N/B) lanes: Northbound lanes

PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.



LEGEND:



- MONDAY, AUGUST 18, 2025
- TUESDAY, AUGUST 19, 2025
- WEDNESDAY, AUGUST 20, 2025
- THURSDAY, AUGUST 21, 2025
- FRIDAY, AUGUST 22, 2025

	REVISION	DATE	DRAWN BY	CHKD BY	APPROVED	DATE: 01/2025	JOB NO.:	DRAWN BY: JB	DESIGNED BY: JB
						SCALE: AS NOTED	PROJ. NO.: 55331025	CHECKED BY: JB	PROJ. ENGR.: JB

CITY OF ARCADIA
PUBLIC WORKS SERVICES DEPARTMENT

2024/2025 ANNUAL SLURRY SEAL PROJECT
PROJECT NO.: 55331025
SLURRY SEAL LOCATION MAP
AUGUST 18, 2025 - AUGUST 22, 2025

SHEET 1 OF 2
DRAWING NO.
1



PROJECT
LOCATION

LEGEND:

- MONDAY, AUGUST 18, 2025
- TUESDAY, AUGUST 19, 2025
- WEDNESDAY, AUGUST 20, 2025
- THURSDAY, AUGUST 21, 2025
- FRIDAY, AUGUST 22, 2025

REVISION	DATE	DRAWN BY	CHKD BY	APPROVED	DATE: 01/2025	JOB NO.:	DRAWN BY: JB	DESIGNED BY: JB
					SCALE: AS NOTED	PROJ. NO.: 55331025	CHECKED BY: JB	PROJ. ENGR.: JB

CITY OF ARCADIA
PUBLIC WORKS SERVICES DEPARTMENT

2024/2025 ANNUAL SLURRY SEAL PROJECT
PROJECT NO.: 55331025
SLURRY SEAL LOCATION MAP
AUGUST 18, 2025 - AUGUST 22, 2025

SHEET 2 OF 2
DRAWING NO.
2

City of Arcadia

Public Works Services Department
2024/25 Annual Slurry Seal Project
Contractor: American Asphalt South, Inc.
Weekly Slurry Seal Schedule
Week #4: 08/18/25 - 08/22/25

Date:	Street Name:	From:	To:
8/18/2025	Santa Anita Avenue (I/L)	Lemon Avenue	Duarte Rd
	Clark Street (1/2 Split)	Varus Street	East City Limits
	Kardashian Avenue	North City Limits	South End Cul De Sac
8/19/2025	Peck Road (O/L)	Randolph Street	North City Limits
	Varus Street	Goldring Road	Clark Street
	Goldring Road	Kardashian Avenue	East End of Cul De Sac
8/20/2025	Clark Street (1/2 Split)	Varus Street	Peck Road
	Goldring Road (1/2 Split)	Kardashian Avenue	Peck Road
	Randolph Street (1/2 Split)	Kardashian Avenue	Peck Road
	Peck Road (1/2 Split Inside)	Randolph Street	City Limit
8/21/2025	Clark Street (1/2 Split)	Varus Street	Peck Road
	Goldring Road (1/2 Split)	Kardashian Avenue	Peck Road
	Randolph Street (1/2 Split)	Kardashian Avenue	Peck Road
8/22/2025			

(I/L) : Inside Lanes (S/B) lanes: Southbound lanes
(O/L): Outside Lanes (N/B) lanes: Northbound lanes

PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.