





- LEGEND:
- TUESDAY - 8/25/2026
 - THURSDAY - 8/27/2026
 - FRIDAY - 8/28/2026
 - MONDAY - 8/31/2026


City of Arcadia
Public Works Services Department
2025/2026 Annual Slurry Seal Project
Contractor: Mission Paving and Sealing, Inc.
Weekly Slurry Seal Schedule
Week #1: 8/25/2026 to 8/31/2026

Date:	Street Name:	From:	To:
8/25/2026	Hacienda Drive	Ramona Road	Rodeo Road
	Rancho Road	Hacienda Drive	Foothill Boulevard
	Oak Meadow Road	Hacienda Drive	Orange Grove Avenue
	Arbolada Drive	San Carlos Road	Foothill Boulevard
	Rodeo Road	Floral Avenue	Foothill Boulevard
	Cyrus Lane	Foothill Boulevard	South End of Cul De Sac
8/27/2026	San Carlos Road	Oaklawn Place	Foothill Boulevard
	Rancho Road	Hacienda Drive	Orange Grove Avenue
	Rancho Road	Foothill Boulevard	South End of Cul De Sac
	Caballero Road	Orange Grove Avenue	Hacienda Drive
8/28/2026	Hacienda Drive	San Carlos Road	Carmelita Place
	Rodeo Road	Orange Grove Avenue	Foothill Boulevard
	Forest Avenue	Rodeo Road	Tindalo Road
	Rodeo Road	Forest Avenue	Floral Avenue
	Orange Grove Avenue	Hyland Avenue	North City Limits
8/31/2026	Floral Avenue	Rodeo Road	Tindalo Road
	Sycamore Avenue	Santa Anita Avenue	Rodeo Road
	Rodeo Road	Hacienda Drive	Orange Grove Avenue
	Sierra Madre Boulevard	Santa Anita Avenue	La Ramada Avenue
	La Ramada Avenue	Sierra Madre Boulevard	South End of Cul De Sac

(I/L) : Inside Lanes
(O/L) : Outside Lanes

(S/B) lanes: Southbound lanes
(N/B) lanes: Northbound lanes

**PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF
ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.**



- LEGEND:
- TUESDAY - 9/01/2026
 - THURSDAY - 9/03/2026
 - FRIDAY - 9/04/2026
 - TUESDAY - 9/08/2026

City of Arcadia
Public Works Services Department
2025/2026 Annual Slurry Seal Project
Contractor: Mission Paving and Sealing, Inc.
Weekly Slurry Seal Schedule
Week #2: 9/01/2026 to 9/08/2026

Date:	Street Name:	From:	To:
9/1/2026	Hacienda Drive	Carmelita Place	Rancho Road
	Woodland Lane	Hacienda Drive	Santa Anita Avenue
	Oakhaven Drive	Sierra Madre Boulevard	East End of Cul De Sac
	La Ramada Avenue	Sierra Madre Boulevard	North End of Cul De Sac
	Sierra Madre Boulevard	La Ramada Avenue	Rodeo Road
	Vista Del Valle Drive	El Vista Circle	Andrea Lane
9/3/2026	Orange Grove Avenue	Santa Anita Avenue	Hyland Avenue
	Perkins Drive	Santa Anita Avenue	Sierra Madre Boulevard
	Rodeo Road	Sierra Madre Boulevard	Old Oak Lane
	Rodeo Road	Sierra Madre Boulevard	North End of Cul De Sac
	Orangewood Lane	Sierra Madre Boulevard	Loralyn Drive
	Loralyn Drive	Orangewood Lane	West End of Cul De Sac
9/4/2026	Hyland Avenue	Orange Grove Avenue	East End of Cul De Sac
	Sierra Madre Boulevard	Rodeo Road	West City Limit
	Claridge Street	Sierra Madre Boulevard	North End of Cul De Sac
	El Vista Circle	Santa Anita Avenue	Andrea Lane
	Vista Del Valle Drive	El Vista Circle	Sierra Madre Boulevard
	Anita Crest Drive	Grand View Avenue	Andrea Lane
	Andrea Lane	Anita Crest Avenue	Orangewood Lane
	Orangewood Lane	Andrea Lane	Loralyn Drive
9/8/2026	Ramona Road	Sycamore Avenue	Hacienda Drive
	Hacienda Drive	Ramona Road	Woodland Lane
	Rodeo Road	Orange Grove Avenue	Old Oak Lane
	Old Oak Lane	Rodeo Road	North End of Cul De Sac
	Chantry Drive	Andrea Lane	North End of Cul De Sac
	Andrea Lane	Orangewood Lane	Santa Anita Avenue
	El Vista Circle	Andrea Lane	North End of Cul De Sac
	Stonehouse Road	Andrea Lane	Grand View Avenue



(I/L) : Inside Lanes

(S/B) lanes: Southbound lanes

(O/L) : Outside Lanes

(N/B) lanes: Northbound lanes

**PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF
ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.**



- LEGEND:
- THURSDAY - 9/10/2026
 - FRIDAY - 9/11/2026
 - MONDAY - 9/14/2026
 - TUESDAY - 9/15/2026

City of Arcadia
Public Works Services Department
2025/2026 Annual Slurry Seal Project
Contractor: Mission Paving and Sealing, Inc.
Weekly Slurry Seal Schedule
Week #3: 9/10/2026 to 9/15/2026

Date:	Street Name:	From:	To:
9/10/2026	Hacienda Drive	Santa Anita Avenue	Woodland Lane
	Hacienda Drive	Rodeo Raod	Rancho Road
	Burnell Oaks Lane	Foothill Boulevard	South End of Cul De Sac
	Sierra Oaks Drive	Burnell Oaks Lane	East End of Cul De Sac
	Woodacre Lane	Foothill Boulevard	South End of Cul De Sac
	Hampton Road	Baldwin Avenue	Glencoe Drive
	Glencoe Drive	Hampton Road	Singing Wood Drive
	Baldwin Avenue (O/L)	Orange Grove Avenue	Foothill Boulevard
9/11/2026	Baldwin Avenue (I/L)	Orange Grove Avenue	Foothill Boulevard
	Oaklawn Road	Arbolada Drive	North End of Cul De Sac
	Orlando Drive	Orange Grove Avenue	South End of Cul De Sac
	Newman Avenue (O/L)	Santa Anita Avenue	Windsor Road
	Windsor Road (O/L)	Alley Way	Cornell Drive
	Merry Oaks Lane	Foothill Boulevard	South End of Cul De Sac
9/14/2026	Gloria Road	Arbolada Drive	Baldwin Avenue
	San Carlos Road	Orange Grove Avenue	Oaklawn Place
	Oaklawn Place	San Carlos Road	Oaklawn Road
	Carmelita Place	Hacienda Drive	North End of Cul De Sac
	Asder Lane	Foothill Boulevard	South End of Cul De Sac
	Oakdale Lane	Foothill Boulevard	South End of Cul De Sac
	Cornell Drive	Windsor Road	North End of Cul De Sac
	Windsor Road	Newman Avenue	North End of Cul De Sac
	Newman Avenue (O/L)	Santa Anita Avenue	Windsor Road
	Windsor Road (O/L)	Alley Way	Cornell Drive
9/15/2026	Arbolada Drive	Arbolada Drive	Baldwin Avenue
	Hacienda Drive	Rodeo Raod	Rancho Road
	Leandra Lane	Foothill Boulevard	South End of Cul De Sac
	Newman Avenue (I/L)	Santa Anita Avenue	Windsor Road
	Windsor Road (I/L)	Alley Way	Cornell Drive



(I/L) : Inside Lanes

(S/B) lanes: Southbound lanes

(O/L) : Outside Lanes

(N/B) lanes: Northbound lanes

**PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF
ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.**



- LEGEND:
- THURSDAY - 9/17/2026
 - FRIDAY - 9/18/2026
 - MONDAY - 9/21/2026
 - TUESDAY - 9/22/2026

City of Arcadia
Public Works Services Department
2025/2026 Annual Slurry Seal Project
Contractor: Mission Paving and Sealing, Inc.
Weekly Slurry Seal Schedule
Week #4: 9/17/2026 to 9/22/2026

Date:	Street Name:	From:	To:
9/17/2026	Fallen Leaf Road	Dexter Avenue	Hampton Road
	Singing Wood Drive	Dexter Avenue	Glencoe Drive
	Glencoe Drive	Orange Grove Avenue	Singing Wood Avenue
	Santa Margarita Drive	Orange Grove Avenue	West Hampton Road
	Rafael Drive	Foothill Boulevard	South End of Cul De Sac
	Don Ricardo Drive	Foothill Boulevard	South End of Cul De Sac
	Don Alvarado Drive	Foothill Boulevard	South End of Cul De Sac
9/18/2026	Hampton Road	Arbolada Drive	Baldwin Avenue
	Fallen Leaf Road	Dexter Avenue	East Hampton Road
	Hampton Road	Dexter Avenue	Michilinda Avenue
	Heritage Oaks Drive	Foothill Boulevard	South End of Cul De Sac
	Loma Verde Drive	Foothill Boulevard	South End of Cul De Sac
	Don Robles Drive	Foothill Boulevard	South End of Cul De Sac
9/21/2026	Singing Wood Drive	Dexter Avenue	Hampton Road
	Dexter Avenue	Foothill Boulevard	Hampton Road
	Anokia Lane	Baldwin Avenue	West End of Cul De Sac
	Greenoaks Drive	Orange Grove Avenue	South End of Cul De Sac
	Don Diablo Drive	Foothill Boulevard	South End of Cul De Sac
	Whispering Oaks Drive	Foothill Boulevard	South End of Cul De Sac
9/22/2026	Singing Wood Drive	Santa Margarita Drive	Glencoe Drive
	Dexter Avenue	Singing Wood Drive	Hampton Road
	Hampton Road	Glencoe Drive	Dexter Avenue
	El Caballo Drive	Foothill Boulevard	South End of Cul De Sac
	Old Ranch Road	Foothill Boulevard	South End of Cul De Sac
	Katherine Lane	Old Ranch Lane	East End of Cul De Sac
	Loma Lisa Lane	Foothill Boulevard	South End of Cul De Sac



(I/L) : Inside Lanes

(O/L) : Outside Lanes

(S/B) lanes: Southbound lanes

(N/B) lanes: Northbound lanes

**PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF
ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.**



PROJECT
LOCATION

- LEGEND:
- THURSDAY - 9/24/2026
 - FRIDAY - 9/25/2026

	REVISION	DATE	DRAWN BY	CHKD BY	APPROVED	DATE: 03/2026	JOB NO.:	DRAWN BY: KBG	DESIGNED BY: KBG	CITY OF ARCADIA PUBLIC WORKS SERVICES DEPARTMENT	2025/2026 ANNUAL SLURRY SEAL PROJECT PROJECT NO.: 55331026 WEEK 5 SLURRY SEAL LOCATIONS SEPTEMBER 24, 2026 THROUGH SEPTEMBER 25, 2026			SHEET 5 OF 5			
						SCALE: AS NOTED	PROJ. NO.: 55331026	CHECKED BY: KBG	PROJ. ENGR.: KBG					DRAWING NO.			
						APPROVED BY:								1			
						CITY ENGINEER		73799	RCE						06/30/2027	EXPIRATION	DATE

City of Arcadia
 Public Works Services Department
 2025/2026 Annual Slurry Seal Project
 Contractor: Mission Paving and Sealing, Inc.
 Weekly Slurry Seal Schedule
 Week #5: 9/24/2026 to 9/25/2026

Date:	Street Name:	From:	To:
9/24/2026	Santa Anita Avenue (O/L)	Foothill Boulevard	Grand View Avenue
9/25/2026	Santa Anita Avenue (I/L)	Foothill Boulevard	Grand View Avenue
	Tindalo Road	Foothill Boulevard	South End of Cul De Sac
	Floral Avenue	Santa Anita Avenue	Tindalo Road

(I/L) : Inside Lanes

(S/B) lanes: Southbound lanes

(O/L) : Outside Lanes

(N/B) lanes: Northbound lanes

**PLEASE NOTE THAT DATES ARE SUBJECT TO CHANGE. PLEASE REFER TO THE CITY OF
 ARCADIA'S WEBSITE FOR THE MOST UP TO DATE SCHEDULE.**